Month Ending, Dec 31, 2006

UDOT Construction Contractor Payments

Pay Value of * Less Amount Payment
Prime Contractor Project Number & Project Name Est. Work Retainage Paid Processed
# Earned
ADAMS & SMITH, INC STP-LC49(69) DRY CREEK TRAIL PEDESTRAIN UND 4 $60,349.39 $3,017.47 $57,331.92  12/12/2006
=RICAN CIVIL CONSTRUCTORS, INC. ANDIM-215-9(117)20 I-215; 2100 South to North Temple 8 $8,363.28 ($23,433.36) $8,363.28  12/21/2006
IM-NH-STP-15-3(28)112 I-15; MP 112.3 to MP 120.7 8 $746.11 ($21,792.12) $746.11 12/21/2006
NH-9999(845) 1-80; LAKE POINT TO BLACK ROCK 4 $33,893.52 ($29,718.80) $33,893.52 12/13/2006
AMES CONSTRUCTION, INC. SP-0067(10)4 LEGACY PARKWAY SEGMENT 2 1 $2,022,378.61 $101,118.93 $1,921,259.68  12/18/2006
BROWN BROTHERS CONSTRUCTION CO.*STP-0024(28)53 SR-24; SOUTH LYMAN TO 300 EAST,E 11 $356,010.77 ($202,720.70) $356,010.77)  12/05/2006
STP-2496(1)0 JOES VALLEY ROAD, EAST OF 300 E,] 20 $39,782.17 ($130,602.12) $39,782.17 12/11/2006
CACHE VALLEY ELECTRIC COMPANY SP-R199(6) TWO LOCATIONS IN REGION ONE 3 $370,657.40 $18,532.87 $352,124.53)  12/20/2006
DRY CREEK STRUCTURES LLC BRO-LC35(129) 700 SOUTH & JORDAN RIVER, SALTL 2 $76,649.56 $3,832.48 $72,817.08  12/20/2006
ISTP-215-9(121)26 I-215 East; 3100 South to 3800 South 2 $178,479.98 $8,924.00 $169,555.98 12/20/2006
FIBER TEL INC CM-LC49(48) AMERICAN FORK SIGNAL COORDINA| 4 $236,232.62 $11,811.63 $224,420.99  12/05/2006
_ARE CONSTRUCTION, INC. & SUBSIDIARBRO-LC41(11) Three Bridges in Sevier County 9 $635.78 $0.00 $635.78  12/13/2006
FREHNER CONSTRUCTION CO., INC. FIM-NH-15-3(26)121 I-15; WILDCAT INTERCHANGE TO JCT 26 $77,250.49 ($257,858.33) $77,250.49  12/21/2006
IM-70-4(44)174 I-70; FLOY WASH TO CRESCENT JUN( 7 $34,433.58 $0.00 $34,433.58 12/19/2006
SP-0089(50)409 LOGAN CANYON; SUMMIT TO GARDE, 31 $163,963.03 $0.00 $163,963.03 12/20/2006
G.A. WESTERN CONSTRUCTION CO. BRF-0128(5)12 BRIDGE; SR-128, 14.4 MILES NORTH( 8 $5,799.88 $0.00 $5,799.88  12/18/2006
GENEVA ROCK PRODUCTS, INC. *STP-0071(9)7 700 EAST; CARNATION TO 9400 SOUT 12 $689,071.09 $34,453.55 $654,617.54  12/13/2006
NH-9999(392) 1300 East to -215 and State Streetto 13 6 ($464.05) ($71,551.21) ($464.05)  12/12/2006
SP-0068(24)43 REDWOOD ROAD; 12600 SOUTHTO 1| 4 $305,796.48 $15,289.82 $290,506.66 12/11/2006
STP-LC11(20) Historical Emigrant Trail 4 $1,459.62 ($25,296.43) $1,459.62  12/04/2006
GERBER CONSTRUCTION, INC. ER-9999(825) Structures in R-4 OE-2384 OE-2392 C-3{ 6 $146,341.00 ($34,943.97) $146,341.00 12/05/2006
STP-1770(2)1 AIRPORT RD. FROM 600 NO. TOKITT 3 $110,553.91 $5,527.70 $105,026.21 12/04/2006
J{ZALES CONSTRUCTION CO., INC. DBA FISTP-0089(120)461 SR-89; Logan Canyon Guardrail 4 $98,140.48 $4,907.02 $93,233.46  12/18/2006
GRANITE CONSTRUCTION CO OF UT IM-84-6(79)55 MTN GREEN INTERCHANGE TO MOR( 23 $0.00 ($271,110.74) $0.00 12/18/2006
STP-0068(15)55 REDWOOD ROAD, 2320 SOUTHTO 35 8 $216,404.62 $10,820.23 $205,584.39 12/18/2006
GRANITE CONSTRUCTION COMPANY *STP-0126(7)5 SR-126; SR-107 to SR-108 7 $35,550.00 $1,777.50 $33,772.50  12/14/2006
IBRF-80-4(107)156 I-80; Rails to Trails Silver Creek Cynto E 2 $1,003,107.49 $50,155.37 $952,952.12 12/19/2006
NH-0089(115)398 US-89; Cherry Hills to 200 North 3 $10,660.50 $533.03 $10,127.47 12/14/2006
SP-R299(5) I-15; Wasatch Corridor 4 $881,002.50 $44,050.13 $836,952.37 12/11/2006
STP-0171(15)0 SR-171, 3500 SOUTH; 8400 WEST TO 4 $151,867.50 $7,593.38 $144,274.12 12/06/2006
STP-3328(1)0 300 WEST; RIVERDALE ROAD TO 440( 10 $82,374.40 $4,118.72 $78,255.68 12/04/2006
GREENE'S INC IM-15-7(220)327 1-15; LAGOON TO LAYTON 4 $227,403.34 $11,370.17 $216,033.17 12/21/2006
H. E. DAVIS CONSTRUCTION, INC. SP-0052(5)0 SR-52; 800 North, 1200 West Intersectio, 10 $96,453.12 $4,822.66 $91,630.46 12/18/2006

01/02/07

* (amt ) = Retainage Released to Contractor

Page 1 of 3




UDOT Construction Contractor Payments
Month Ending, Dec 31, 2006

Pay Value of * Less Amount Payment
Prime Contractor Project Number & Project Name Est. Work Retainage Paid Processed
# Earned
H. E. DAVIS CONSTRUCTION, INC.  STP-0068(18)30 SR-68 at 6800 N and 7600 N in Lehi 2 $1,597.99 ($37,301.13) $1,597.99  12/11/2006
STP-2932(1)0 1200 EAST IN LEHI; 300 NORTHTO 16) 9 $24,288.86 $1,214.44 $23,074.42  12/18/2006
HAMILTON BROTHERS ELECTRIC, INC. STP-SP-0006(57)165 SR-6 AT 2550 EAST, SPANISHFORK | 3 $50,730.04 $2,536.50 $48,193.54  12/18/2006
HARWARD AND REES BRO-1670(3)0 5 Mile Wash Notom Road 4 $12,907.55 $0.00 $12,907.55  12/12/2006
BRO-1670(3)0 5 Mile Wash Notom Road 5 $7,280.00 $0.00 $7,280.00  12/14/2006
STP-LC39(4) Sanpitch River Walkway, Gunnison City | 3 $263,914.30 $13,195.72 $250,718.58  12/05/2006
HIDDEN PEAK ELECTRIC CO., INC.  ISTP-15-2(50)42 I-15; RP 163.37 TO RP 170.27 3 $0.00 ($8,394.50) $0.00  12/05/2006
SP-15-6(55)241 Alpine Interchange to University Parkway 8 $17,085.00 $854.25 $16,230.75  12/20/2006
SP-R199(11) Traffic Signal at SR-273 & 550 South, K§ 3 $44,775.20 $2,238.76 $42,536.44  12/26/2006
STP-0071(18)22 SR-71; 4800 South to 900 East 3 $102,365.13 $5,118.26 $97,246.87  12/21/2006
STP-0091(24)32 SR-91; Smithfield / Richmond in Cache ( 4 $52,718.49 ($10,973.07) $52,718.49  12/20/2006
STP-R399(5) SPANISH FORK AREA COMMUNICATI( 2 $111,127.26 $5,556.36 $105,570.90  12/26/2006
INTERMOUNTAIN SLURRY SEAL, INC. [NHS-9999(848) REGION THREE CHIP SEAL VARIOUS| 6 $108,076.61 $5,403.83 $102,672.78  12/18/2006
SP-R499(8) SR-89; and SR-116 3 ($201.40) ($8,547.68) ($201.40)  12/21/2006
_EGRAND JOHNSON CONSTRUCTION CO *IM-STP-80-4(93)189 I-80; Wahsatch to Wyoming State Line | 6 $1,428,434.21 $71,421.71  $1,357,012.50  12/12/2006
STP-LC33(4) BEAR LAKE MARINA PATH 2 $21,422.25 ($5,340.30) $21,422.25  12/14/2006
MEADOW VALLEY CONTRACTORS, INC. ISTP-15-6(150)277 I-15; Pleasant Grove Interchange to 120( 6 $6,733.34 ($24,720.00) $6,733.34  12/11/2006
MILLER PAVING, INC. STP-LC35(126) EMIGRATION CANYON BIKE LANES 6 $0.00 ($27,443.70) $0.00  12/28/2006
NIELSON CONSTRUCTION STP-1332(2) Carbonville Road, Carbon County 6 $134,872.58 $6,743.63 $128,128.95  12/18/2006
PNK CONSTRUCTORS LLC STP-0021(10)77 MILFORD SR-21 RAIL ROAD CROSSIN 8 $49,243.96 $2,462.20 $46,781.76  12/28/2006
STP-0021(10)77 MILFORD SR-21 RAIL ROAD CROSSIN 7 $19,911.61 $995.58 $18,916.03  12/11/2006
QUALITY EXCAVATION SP-0018(38)9 SR-18; NB to Winchester Hills 1 $353,049.76 $17,652.49 $335,397.27  12/06/2006
RAASS BROTHERS INC STP-0071(15)19 SR-71, 700 EAST; LANDSCAPE MEDIA 4 $8,971.05 ($14,925.65) $8,971.05  12/19/2006
&L LANDSCAPING AND EXCAVATING, INCSB-UT02(005) SR-189; PROVO CANYON SCENIC BY\ 8 $0.00 ($31,679.08) $0.00  12/18/2006
" LAKE CITY COMMUTER RAIL CONSTRUCHPP-TI-1512(1) 200 North Street, Kaysville City- SAFETE 2 $1,100,308.01 $55,015.40  $1,045,292.61  12/04/2006
KYVIEW EXCAVATION AND GRADING, IN(HPP-0089(45)341 US-89 & 200 NORTH, KAYSVILLE INTE 10 $42,002.34 $2,100.12 $39,902.22  12/18/2006
HPP-0089(45)341 US-89 & 200 NORTH, KAYSVILLE INTE 11 $0.00 ($42,713.81) $0.00  12/21/2006
ORENSEN, CRAIG F. CONSTRUCTION, IN(SP-9999(682) FOUR SIGNALS IN REGION 2 10 $59,151.00 $2,957.55 $56,193.45  12/18/2006
KER & PARSON COS DBA JACK B. PARSCSP-0023(25)0 SR-23; SR-91TO NEWTON 2 $14,917.00 ($32,544.16) $14,917.00  12/05/2006
SP-0039(16)14 SR-39; MP 14.1 to MP 19.4 2 $30,376.40 $1,518.82 $28,857.58  12/05/2006
KER & PARSON COS DBA STAKER PAVIN*NH-STP-0201(8)0 SR-201; 1-80 TO SR-202 9 $433,158.40 $21,657.92 $411,500.48  12/04/2006
ISTP-IM-15-6(154)272 I-15; NB 800 N Orem to 500 East Americ 7 $487,830.92 $24,391.55 $463,439.37  12/18/2006
SP-0067(7)0 Legacy Parkway 9 $9,439.76 $0.00 $9,439.76  12/04/2006
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KER & PARSON COS DBA STAKER PAVINSP-15-7(245)311 I-15; Beck Street NB On-Ramp 4 $16,524.92 $826.25 $15,698.67,  12/26/2006
SP-15-7(245)311 I-15; Beck Street NB On-Ramp 3 $596,733.92 $29,836.70 $566,897.22)  12/04/2006
ER & PARSON COS DBA WESTERN ROCKSP-0257(6)33 SR-257; RP 33.095 to RP 45.606 4 $0.00 ($17,623.99) $0.00 12/11/2006
STP-R499(6) SR-18; and SR-219; MP 40-51 and 0-2 3 $60,349.40 $0.00 $60,349.40  12/18/2006
SUNROC CORPORATION STP-HPP-3184(2)0 Santa Clara Drive; Streetscape improven 3 $445,287.20 $22,264.36 $423,022.84  12/18/2006
W. W. CLYDE & CO *NH-0491(1)0 US-491; MONTICELLO TO COLORADO 10 $253,852.63 ($313,172.45) $253,852.63)  12/26/2006
*NH-0491(1)0 US-491; MONTICELLO TO COLORADO 9 $647,922.63 $32,396.13 $615,526.50,  12/04/2006
NH-0191(25)124 US-191; MOAB MAIN STREET 12 $155,286.36 ($248,351.35) $155,286.36)  12/26/2006
WADSWORTH BROS CONST. CO. INC. BRF-STP-0114(4)2 PROVO RIVER BRIDGE REPLACEMEN 3 $416,422.52 $20,821.13 $395,601.39  12/20/2006
*BRF-STP-0114(4)2 PROVO RIVER BRIDGE REPLACEMEN 2 $425,533.72 $21,276.69 $404,257.03)  12/04/2006
BHF-STP-0068(17)45 SR-68; BRIDGE REHAB 100 S,200S,8 8 $101,817.18 ($175,878.02) $101,817.18  12/04/2006
BRO-LC43(20) Brown's Canyon Road over Weber River| 6 $247,784.14 ($19,875.93) $247,784.14  12/04/2006
CM-2172(5)10 3900 S 500 W Intersection&Ped Access| 3 $98,130.00 $4,906.50 $93,223.50,  12/05/2006
STP-LC35(124) JORDAN RIVER PARKWAY AT 3900 S( 4 $46,332.90 $2,316.65 $44,016.25 12/18/2006
WESTERN QUALITY CONCRETE, INC. [ISTP-80-1(40)96 I-80 West Bound off Ramp to SR-36 7 $138,819.61 $6,940.98 $131,878.63)  12/28/2006
STP-TI-0089(82)313 STATE STREET; 10600 SOUTH TO 900 2 $51,247.17 $2,562.36 $48,684.81 12/26/2006
STP-TI-0089(82)313 STATE STREET; 10600 SOUTH TO 900 1 $1,081,855.90 $54,092.80 $1,027,763.10  12/13/2006
WESTERN STRUCTURES & PRECAST STP-LC35(125) BELL CANYON / BONNEVILLE TRAILH| 4 $46,355.36 $2,317.77 $44,037.59  12/18/2006
Totals $17,548,091.35 ($1,302,262.53) $16,761,841.28
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